Task distribution

ID	Task	Description	Start date	End date	Tuấn	Tài	Lực	Meeting
1	Create workspace, build back-bone for the project	Create github repo, group rules, building initial function for matrix.	11/17/2024	11/17/2024	✓			
2	Image-related functions	Dataloading from-and-to functions	11/18/2024	11/24/2024	~			
3	Build up development path for project	Choose model, dicussing.	11/24/2024	11/24/2024	✓	~	>	~
4	Set up configuration for model	Model's params setup	12/1/2024	12/8/2024		>		
5	Implement consequential model version	Code consequential model	12/1/2024	12/8/2024	~	>		
6	Analyze for Improvement	Find the bottleneck and the possibilities for improvement	12/9/2024	12/10/2024	✓	~	>	✓
7	Matmul kernel	Implement Matmul kernel	12/10/2024	12/15/2024	~			
8	Transpose kernel	Implement Transpose kernel	12/10/2024	12/15/2024	✓			
9	ReLu kernel - Softmax Kernel - GradientBias Kernel	Implement ReLu kernel - Softmax Kernel - GradientBias Kernel	12/16/2024	12/23/2024	~			
10	Elementwise Unary Kernel	Implement Elementwise Unary Kernel	12/16/2024	12/23/2024			>	
11	Elementwise Binary Kernel	Implement Elementwise Binary Kernel	12/16/2024	12/23/2024		>		
12	Writing report, Readme and create Work-distribution sheet	Writing report, Readme and create Work-distribution sheet	12/18/2024	12/24/2024			>	~
13	Test	Performance test	12/18/2024	12/24/2024			>	
14	Video presentation	Create video in order to present project	12/24/2024	12/24/2024	~			

Mon Tue Wed Thu Fri Sat 18 19 20 21 22 23	Sun Mon Tue Wed Thu Fri Sat 24 25 26 27 28 29 30	Sun Mon Tue 1 2 3	Wed Thu Fri 4 5 6	Sat Sun 7 8	Mon Tue 9 10	Wed Thu 11 12	Fri Sat 13 14	Sun 15	Mon 16	Tue Wed 17 18	Thu Fri 19 20	Sat 21	Sun Mon 22 23	Tue 24
ate workspace, build back-bone for the project														
Image-related functions Nov 18 - Nov 24														
	Build up development path for project Nov 24 - Nov 24													
		Set up configuration Dec 1 - Dec 8	n for model											
		Implement consequential model version												
		Dec 1 - Dec 8			Analyze for In	mprovement								
					Dec 9 - Dec 10 Matmul kernel Dec 10 - Dec 15 Transpose kernel Dec 10 - Dec 15									
									Datud	arnal Caffe	max Kernel - Gr		'annal	
									Dec 16	- Dec 23		асіептыаѕ к	arnei	
									Dec 16	ntwise Unar - Dec 23				
									Elementwise Binary Kernel Dec 16 - Dec 23					
										Writing report, Readme and c Dec 18 - Dec 24			create Work-distribu	
										Te De	est c 18 - Dec 24			
														V